COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2020

ESTI MATE SUMVARY 14: 06: 25
CONTI D C22630 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22630- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIVE ALLOW 91 WORK DAYS
EB |-70 AUX LANE WARD TO Kl PLI PERCENT TIME:  93.41 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. FSA0703- 454
EB |-70 AUX LANE WARD TO KI PLI
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 04/ 10/ 2020 DATE TI ME STARTED 07/08/2019
5670 FRANKLIN STREET DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 20/ 2019 DATE TI ME STOPPED 12/02/2019
DATE CONTRACT EXECUTED 06/ 06/2019 DATE ACCEPTED 12/ 02/ 2019
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,156, 831. 01 PARTI Cl PATI NG $ 60, 000. 00 $ 0. 00
AWARD PRQJECT AMT: $ 2,128,000.00 NON-PARTI Cl PATI NG 2,096, 758. 50 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,156, 758. 50 0.00
FUNDS AVAI LABLE: $ 72.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 156, 758. 50 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE -15, 960. 00 15, 960. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 140, 798. 50 15, 960. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2, 140, 798. 50 15, 960. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 960. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00220

0015

202- 00250

0020

202- 00705

0025

202- 00821

0030

202- 01130

0035

202- 04002

0040

202- 04010

0045

203- 00010

0050

203- 00050

0055 203-00062

C22630

22630-BI D
FSA0703- 454

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
45, 000. 00000
*Rermoval of Asphalt Mat 8, 559. 000
Sy
7.00000
*Renoval of Pavenent Marking 4,113. 000
SF
1. 85000
Renoval of Light Standard Foundation 3. 000
EACH
750. 00000
*Renoval of Sign Panel 2.000
EACH
170. 00000
*Rermoval of Guardrail Type 3 57. 000
LF
20. 00000
*Cl ean Cul vert 3. 000
EACH
2, 000. 00000
*Clean Inlet 2.000
EACH
1, 100. 00000
Uncl assi fied Excavation (Conplete In Place) 4, 706. 000
CcY
25. 00000
Unsui tabl e Materi al 53. 000
cYy
25. 00000
Enbanknent Material (Conplete In Place) (Special) 0. 000
cY

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

8, 559. 000
0. 000

8, 559. 000

4,113.000
0. 000

4,113. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

57. 000
0. 000
57. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

4, 706. 000
0. 000

4,706. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000
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.00
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.00

.00
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14: 06: 25

AMOUNT

45, 000

59, 913

7,609

2,250

340.

1, 140.

6, 000

2,200

117, 650

1, 325.

00

00

05

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00020

0085

208- 00035

0090

208- 00046

0095

208- 00070

0100

208- 00071

0105

208- 00103

0110 208-00105

C22630

22630-BID
FSA0703- 454

| TEM
DESCRI PTI ON

*Pot hol i ng

Topsoi

St ockpi | e Topsoi

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
250. 00000
1, 742. 000
cy
18. 00000
1, 742. 000
cy
5. 00000
713. 000
LF
8. 00000
0. 000
LF
10. 00000
95. 000
LF
15. 00000
3. 000
EACH
6, 000. 00000
1. 000
EACH
2, 000. 00000
18. 000
cy
55. 00000
15. 000
HOUR
50. 00000
8. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1,742.000
0. 000

1,742.000

1,742.000
0. 000

1,742.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

95. 000
0. 000
95. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

15. 000
0. 000
15. 000

8. 000
0. 000
8. 000
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AMOUNT

750.

31, 356

8,710

5,704

1,425

18, 000

2,000

990.

750.

1, 600

00

00

00

00

.00

00

00

00

00

00

00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22630-BI D ESTI MATE RUN 04/ 10/ 2020
PRQJECT: FSA0703- 454 ESTI MATE NO. 0007 14: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 7.000 7.000
HOUR 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0120 208-00107 Renoval of Trash 16. 000 16. 000
HOUR 0. 000 0. 00
225. 00000 16. 000 3, 600. 00
0125 208-00207  Erosion Control Managenent 18. 000 18. 000
DAY 0. 000 0.00
100. 00000 18. 000 1, 800. 00
0130 210-00810 *Reset Ground Sign 5.000 5. 000
EACH 0. 000 0. 00
270. 00000 5. 000 1, 350. 00
0135 210- 01000 *Reset Fence 189. 000 189. 000
LF 0. 000 0. 00
38. 50000 189. 000 7,276.50
0140 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0145 212- 00006 *Seedi ng (Native) 2.000 2.000
ACRE 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0150 212-00032 *Soi | Conditioning 2.000 2.000
ACRE 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0155 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0160 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 9, 776. 000 9, 776. 000
Cl ass
SY 0. 000 0. 00
2.50000 9, 776. 000 24,440. 00
0165 240- 00000 *Wldlife Biologist 7.000 7.000
HOUR 0. 000 0. 00

110. 00000 7.000 770.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22630-BI D ESTI MATE RUN 04/ 10/ 2020
PRQJECT: FSA0703- 454 ESTI MATE NO. 0007 14: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (Cl ass 6) 2,114. 000 2,114.000
cY 0. 000 0. 00
45. 00000 2,114.000 95, 130. 00
0175 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,478.170 1,478.170
TON 0. 000 0. 00
126. 20000 1,478.170 186, 545. 05
0180 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 1,522. 420 1,521.570
TON 0. 000 0. 00
85. 32000 1,521.570 129, 820. 35
0185 411-10255 *Enul si fied Asphalt (Sl ow Setting) 823. 000 823. 000
GAL 0. 000 0. 00
3.10000 823. 000 2,551.30
0190 412-00800 *Concrete Pavenent (8 Inch) 9, 835. 000 9, 835. 000
Sy 0. 000 0. 00
67.50000 9, 835. 000 663, 862. 50
0195 503-00042 *Drilled Shaft (42 Inch) 18. 000 18. 000
LF 0. 000 0. 00
300. 00000 18. 000 5, 400. 00
0200 504-04420 Precast Panel Facing 90. 000 90. 000
SF 0. 000 0. 00
250. 00000 90. 000 22,500. 00
0205 612-00001 *Del i neator (Type I) 12. 000 12. 000
EACH 0. 000 0. 00
85. 00000 12. 000 1, 020. 00
0210 612-00003  *Delineator (Type IIl) 5. 000 5. 000
EACH 0. 000 0. 00
85. 00000 5. 000 425. 00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0220 613-40010 Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00

790. 00000 0. 000 0. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22630-BI D ESTI MATE RUN 04/ 10/ 2020
PRQJECT: FSA0703- 454 ESTI MATE NO. 0007 14: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00027 *Sign Panel (Class Il) (Install Only) 16. 000 16. 000
SF 0. 000 0. 00
24.00000 16. 000 384. 00
0230 614-00028 *Sign Panel (Cass Ill) (Install Only) 298. 000 298. 000
SF 0. 000 0. 00
37. 00000 298. 000 11, 026. 00
0235 614-00821  *Steel Sign Post (W 8x21) 40. 000 40. 000
LF 0. 000 0. 00
70. 00000 40. 000 2,800.00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
542. 00000 3.000 1,626.00
0245 614-03004  *Concrete Footing (Type 4) 2.000 2.000
EACH 0. 000 0. 00
1, 320. 00000 2.000 2, 640.00
0250 614-10050  *Modification of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0255 614-31800  Monotube Overhead Sign Cantilever (18 Inch Diameter) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0260 614-85001 I npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
24,987.19000 1. 000 24,987.19
0265 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0270 626-00000  *Mobilization 1. 000 1. 000
LS 0. 000 0. 00
186, 000. 00000 1.000 186, 000. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22630-BI D ESTI MATE RUN 04/ 10/ 2020
PRQJECT: FSA0703- 454 ESTI MATE NO. 0007 14: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 63. 000 63. 000
GAL 0. 000 0.00
98. 00000 63. 000 6,174.00
0285 627-00013 *Paverent Marking Paint (H gh Build) 64. 000 64. 000
GAL 0. 000 0. 00
58. 00000 64. 000 3,712.00
0290 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 1, 860. 000 1, 860. 000
SF 0. 000 0.00
12. 80000 1, 860. 000 23, 808. 00
0295 630- 00000 *Fl aggi ng 348. 000 348. 000
HOUR 0. 000 0. 00
30. 00000 348. 000 10, 440. 00
0300 630-00003 *Uniforned Traffic Control 151. 000 151. 000
HOUR 0. 000 0. 00
90. 00000 151. 000 13, 590. 00
0305 630- 00007 *Traffic Control Inspection 75. 000 75. 000
DAY 0. 000 0. 00
100. 00000 75. 000 7,500. 00
0310 630-00012 *Traffic Control Management 66. 000 66. 000
DAY 0. 000 0.00
875. 00000 66. 000 57, 750. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0. 00
20. 00000 18. 000 360. 00
0320 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 54. 000
EACH 0. 000 0.00
50. 00000 54. 000 2,700.00
0325 630-80343 *Construction Traffic Sign (Panel Size O 2.000 2.000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00

2,000. 00000 2.000 4, 000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22630-BI D ESTI MATE RUN 04/ 10/ 2020
PRQJECT: FSA0703- 454 ESTI MATE NO. 0007 14: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0340 630-80360  *Drum Channel i zi ng Device 106. 000 106. 000
EACH 0. 000 0. 00
25. 00000 106. 000 2, 650. 00
0345 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 4,374.000 4,374.000
LF 0. 000 0. 00
30. 00000 4,374. 000 131, 220. 00
0355 630- 80380 *Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
5. 00000 150. 000 750. 00
0360 630-85011 I npact Attenuator (Temporary) 107. 000 107. 000
DAY 0. 000 0. 00
100. 00000 107. 000 10, 700. 00
0365 630-85041 *Mbbi | e Attenuator 41. 000 41. 000
DAY 0. 000 0. 00
350. 00000 41. 000 14, 350. 00
0370 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 184. 950 184. 950
F A 0. 000 0. 00
1. 00000 184. 950 184. 95
0380 700-70012 F/ A Asphalt Pavenent |ncentive 3,247.730 3,247.730
FA 0. 000 0. 00
1. 00000 3,247.730 3,247.73
0385 700-70013 F/A Concrete Pavement |ncentive 7,552. 820 7,552. 820
F A 0. 000 0. 00

1. 00000 7,552. 820 7,552. 82



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22630- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT FSA0703- 454 ESTI MATE NO 0007 14: 06: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustnment -238. 040 -238. 040
FA 0. 000 0.00
1. 00000 -238. 040 -238.04
0395 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent -1,274.910 -1,274.910
FA 0. 000 0.00
1. 00000 -1,274.910 -1,274.91
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 603-01240 24 In RCP 24" Reinforced Concrete Pipe 8. 000 8. 000
LF 0. 000 0.00
393. 25000 8. 000 3, 146. 00
CAT 0200 CURRENT AMI $ 2,096, 831.01$% 0.00$ 2,096, 758. 49
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0415 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
17, 500. 00000 1. 000 17, 500. 00
0420 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 60, 000.00 $ 0.00% 60, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 2, 156,831.01$ 0.00$ 2, 156, 758. 49



